

BFC SRJC Technology Bond Spending Update November 1, 2016

Institutional Technology Group (ITG)

- The Group continues its work on developing a 3-year district technology strategic plan.
- The Measure H funding allocation for technology has been cut by 20%. Discussions are underway as to how to manage this reduction so as to minimize negative impact on instruction.

IT Update

- IP phones were deployed in all 31 Emeritus Classrooms with appropriate IT wiring.
- RFP for SIS consultant completed. Winning bid recommendation going to November Board meeting for approval.
- The Bussman fire had no impact on IT other than that the noise of the fire suppression system scared the staff.
- Assessment Testing transition from Compass to CAPP is a top priority. Go live date is Nov 15.

Media Services Update

- **Newman Auditorium Upgrade** – Upgrades to the aging media infrastructure in this heavily used presentation and learning space are underway. Improved lighting will be installed over the winter break, followed by upgraded sound and event recording systems in the late spring.
- **Classroom Media Systems Upgrades** – A list of 46 classrooms identified for media systems upgrades is being finalized for distribution to academic deans for approval. This first round of upgrades will bring all mediated classrooms to the same control system, eliminating a point of confusion for instructors.
- **Small Space Mediation** – Integrated projection and sound units are being purchased for conference rooms and small instruction spaces. These interactive projection systems are rapidly deployed and cost approximately one quarter of the amount required to construct and install a fully mediated classroom.