
CITIZEN’S BOND OVERSIGHT COMMITTEE 
MEETING MINUTES 
November 20, 2017 

 

 
The meeting of the Sonoma County Junior College District Citizens’ Bond Oversight Committee was held 

on November 20, 2017 in Bertolini 4733, on the Santa Rosa Campus.  The meeting was called to order by 

Pam Chanter, Committee Chair, at 4:00 p.m. 

Committee Members Present: 
Pam Chanter, Chair 

Frank Briceno 
Michael Coutre 

Kerry Mahoney-Davison 
Sue Nelson 
Mark Walsh 

Nelson Weller 
 

District Staff Present: 
Maggie Fishman, Frank Chong, Doug Roberts, Leigh Sata, Linda Close, Kimberly Kalember 
 
District Consultants Present: 
Mike Vlaming, MJV; Serafin Fernandez, Harris 

 
Members of the Public: 
Don Chigazola 
 

1. PUBLIC COMMENT: 

 No Public Comment 
 

2. ACTION: APPROVAL OF MINUTES, July 10, 2017  & SPECIAL MEETING MINUTES, August 3,   

2017  

Motion by Walsh, second by Coutre.  The committee reviewed minutes of the July 10, 2017 

CBOC meeting and the August 3, 2017 Special Meeting.  Motion approved. 

 

3. ACTION: BYLAWS REVISION  

Motion by Walsh, second by Coutre.  The Committee discussed a proposal to ask the Governing 

Board to revise the CBOC bylaws, based on their recommendation.  Motion approved.   

 

The issued addressed are: 

1. Special Meetings – The Bylaws are not clear about whether the CBOC may call a special 

meeting between quarterly meetings to discuss issues of interest to the committee; and   

2. Ad Hoc Committee – The Bylaws do not allow the CBOC to form ad hoc committees to 

study specific items as suggested by the Chair. 

 

4. BOND EXPENDITURES TO DATE 

Linda Close presented Fiscal Year End (FYE) 2016/17 Measure A & Measure H financial reports:  

 Measure A was completed as of 6/30/17.  The final expenditure for Measure A was 

$281,785,539.  This included $251,700,000 in proceeds from bond sales and an 

additional $30,085,539 in refunding and interest income.  A question was asked about 



whether refunding would be available for Measure H.  The answer is that refunding 

income must be returned to the taxpayers.  Therefore, Measure H will not benefit from 

this feature. 

 Measure H expenditures included $4,866,527 of spending in the fourth quarter of the 

fiscal year; the largest spending areas were in Eligible Bond Program Costs, Program 

Planning and Project Development, Swing Space, Burbank Auditorium Renovation, 

Information Technology, and Energy Conservation and Sustainability Projects.   

 Measure H funding was utilized to complete roofing and HVAC projects started under 

Measure A, in the amount of $398,000. 

 Measure H expenditures through FYE 2016/17 are $18,066,177. 

 

5. UPDATE ON MEASURE H ACTIVITY 

Leigh Sata provided an update on Measure H activity.  Highlights included: 

 Burbank Theater – Wright Contracting was the lowest responsive, responsible bid at 

$28M.  Three bids were received & an additional late bid was deemed non-responsive; 

 Santa Rosa campus STEM Building – 16 architectural firms submitted proposals, 5 firms 

were interviewed and the team of SmithGroupJJR (San Francisco) + Strata AP (Sonoma) 

was selected.  In addition, the Board Facilities Committee & Board of Trustees will be 

asked to name the new STEM Building after long-serving Trustee Terry Lindley; 

 Petaluma Project – The STEM and Student Services project continues to make good 

progress, with excitement expressed about design renderings;  

 Photovoltaic Project – The PV array at Petaluma will be complete by late January and 

planning is ongoing for the Santa Rosa campus array.  The project will generate over 

$1M in energy savings per year.  The District also submitted for a $5M “micro grid” 

grant from PG&E, which if successful, will significantly offset the cost of construction; 

 KAD Project Phase I – Design of the Bailey Field track replacement and underground 

utility project will begin construction in late Summer/Early Fall. 

 Shone Project – Architect selection is ongoing, and the scope will include a revision to 

the Shone Farm strategic plan.  Other projects envisioned are a Kitchen upgrade, new 

wine making lab and tasting room. 

 Student Housing – Measure H money cannot be used for housing.  A Public-Private 

partnership is being considered. 

 

6. PROJECT STABILIIZATION AGREEMENT (PSA) METRICS & NEXT STEPS 

Chair Pam Chanter reminded the committee that the CBOC resolution was read to the 

Governing Board during the public comment period, prior to the Board making a decision about 

the PSA.  Some members of the committee expressed disappointment that the Governing Board 

did not discuss the resolution in greater detail.   

 

The CBOC was reminded that the Governing Board asked Staff to measure the success of the 

PSA against three principles: 

 Cost Control Measures – Because the PSA applies to labor only, a pre-negotiated 

dispute resolution clause will help to resolve conflicts before a labor dispute arises on 

site, slowing down the work.  A “pre-job mark-up meeting” is held to ensure that work 

scope is understood by each contractor, prior to beginning work.  In addition, the 

District anticipates that there will be multiple bids submitted on this project; 

 Apprentice and Pre-Apprenticeship programs – The agreement requires meetings 

between District Staff and Union leadership prior to November 1, to discuss possible 

areas of program growth.  The goal is to increase enrollment at the College by 



encouraging apprentices to complete an AA degree by taking required apprenticeship 

courses at SRJC, and to move SRJC students to the front of the referral line at the Union 

Hall;  

 Local Labor Participation – On site labor will be tracked by zip code and compared to 

Measure A. Non-Union and Union shops can bid on PSA projects in general, and Burbank 

is the same.  There is also a “Helmets to Hardhats” program for Veterans. 

Questions were asked about the PSA, and Leigh Sata and Mike Vlaming provided answers.  

Maggie Fishman and Dr. Chong provided their viewpoints on the PSA.   Specific questions about 

pension fund contributions were discussed and Mike Vlaming provided detailed answers about 

the intricacies of PSAs, how they are coordinated with existing collective bargaining agreements, 

and how individual workers (union and non-union) are compensated on a project.  Financial and 

economic cost benefits are not quantifiable, and potential questions still remain.  

Staff reiterated that a report would be provide to the Governing Board when Burbank is nearing 

completion, for their review and consideration regarding next steps.   

7. NEW BUSINESS  

There was no new business.  The meeting was adjourned by Chair Chanter at 5:45 p.m. 

 

NEXT MEETING:   

Monday, January 22, 2018, at 3:00pm, in Bertolini 4643. 


